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Program:  Chemical
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Key Performance Measures from Latest PART ~ Year  Target Actual
Long-term Measure: 2012 100%
Capital cost of fuel cell generating equipment (S/kW)
Annual Measure: 2002 25% 25%
Mi Under D
2004 45% TBD
2005 45%
2006 45%
Annual Measure:
Measure Under Development
Update on Follow-up Actions:
The Key Perfor M for the Chemical Demilit

Rating: Ineffective
Program Type: Capital Assets and Service Acquisition

Last Assessed: 2 years ago

Recommended Follow-up Actions

Approve a destruction process and proceed with planning
effonts for the Blue Grass, KY site and work with the
community groups at all sites to ensure that safety concerns
are met.

Focus on maintaining the schedule and efficiency goals.

Manage the program according to milestones DoD recently
developed for each site.

Status

Action taken, but
not completed

Action taken, but
not completed

Action taken, but
not completed

ization program are based on the Chemical Weapons treaty with the Former Soviet Union and call for destroying

specific amounts of materials on given dates. The program has recently been restructured to emphasize near-term destruction of stockpiles to ensure the maximum amount of
munitions are destroyed by 2012, The goals and measures for the program are being reassessed to account for actual destruction rates. The priority for operations remains safety

for the plant environments and the immediately surrounding communities.

Program Funding Level (in millions of dollars)

2004 Actual 2005 Estimate
1,620 1,454

2006 Estimate

1,408
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JUSTIFICATION OF FY 2006/2007 BUDGET ESTIMATE SUBMISSION
CHEMICAL AGENTS AND MUNITIONS DESTRUCTION

APPROPRIATION LANGUAGE

For expenses, not otherwise provided for, necessary for the destruction of the
United States stockpile of lethal chemical agents and munitions in accordance with the
provisions of Section 1412 of the National Defense Authorization Act, 1986 (50 U.S.C.
1521), and for the destruction of other chemical warfare materiel that are not in the
chemical weapon stockpile, $1,405,827,000 to become available on October 1, 2005 of which
$1,241,514,000 shall be for Operation and Maintenance, to remain available until September
30, 2006; $47,786,000 shall be for Research and Development, to remain available until

September 30, 2007; and $116,527,000 shall be for Procurement, to remain available until
September 30, 2008.

Further, for the foregoing purposes, as follows: $1,388,571,000 to become available
on October 1, 2006 of which $1,236,056,000 shall be for Operation and Maintenance, to
remain available until September 30, 2007; $43,789,000 shall be for Research and

Development, to remain available until September 30, 2008; and $108,726,000 shall be for
Procurement, to remain available until September 30, 2009.



DEPARTMENT OF THE ARMY
JUSTIFICATION OF FY 2006/2007 BUDGET ESTIMATE SUBMISSION
CHEMICAL AGENTS AND MUNITIONS DESTRUCTION

APPROPRIATION JUSTIFICATION

(In Thousands of Dollars)

FY 2007 Estimate $1,388,571
FY 2006 Estimate $1,405,827
FY 2005 Budget $1,372,990
FY 2004 Actual $1,500,260

Part I — Purpose and Scope

On 1 December 2003, the Chemical Materials Agency (CMA) was formally established with
the mission for safe and secure storage of the chemical stockpile and to safely and
guickly destroy all chemical warfare and related material, while ensuring maximum
protection for the public, the personnel involved in the destruction effort, and the
environment. The Chemical Demilitarization Program is a national program of high
significance to the Army, the Departments of Defense and State, the Administration, the
Congress, and the world. This is a congressionally mandated program. The objective of
the Chemical Demilitarization Program is to destroy the U.S. inventory of lethal chemical
agents and munitions and related (non-stockpile) materiel, thus avoiding future risks and
costs associated with its continued storage. The Chemical Demilitarization Program
supports the international initiatives to rid the world of chemical weapons, as enunciated
in the Chemical Weapons Convention (CWC).

The Chemical Demilitarization Program is based on Section 1412 of the National
Defense Authorization Act for Fiscal Year 1986 (Public Law 99-145) which directs the
Department of Defense to destroy the complete unitary chemical stockpile by September 30,
1994 or the date established by a U.S. ratified treaty banning the possession of chemical
agents and munitions. Public Law 99-145 was subsequently amended by the National Defense
Authorization Act for Fiscal Year 1989 (Public Law 100-456), the National Defense
Authorization Act for Fiscal Year 1992 (Public Law 102-190), and the National Defense



Authorization Act for Fiscal Year 1993 (Public Law 102-484), which extended program
completion to April 30, 1997; July 31, 1999; and December 31, 2004, respectively.

The United States ratified the Chemical Weapons Convention (CWC) on April 25, 1997.
The CWC is an international treaty banning development, production, stockpiling and use of
chemical weapons. More specifically, each ratifying country is prohibited, under any
circumstances, from: developing, producing, acquiring, retaining or transferring chemical
weapons to anyone; using chemical weapons; engaging in any military preparations to use
chemical weapons; and from assisting, encouraging or inducing, in any way, anyone engaging
in any activity prohibited under the CWC. The CWC also requires each ratifying country
possessing chemical weapons to destroy them in an environmentally safe manner. It
specifically forbids the disposal of chemical weapons by open pit burning, land burial, or
dumping in any body of water. Under the treaty, chemical weapons are to be destroyed by
April 29, 2007, with a possible one-time extension until April 29, 2012. All nations that
are party to the CWC must comply with international law and are subject to a stringent
inspection regime conducted by an international agency, the Organization for the
Prohibition of Chemical Weapons. The Department’s policy is to safely destroy the U.S.
lethal chemical stockpile as soon as possible.

The Chemical Demilitarization Program consists of the Chemical Stockpile Disposal
Project, the Chemical Stockpile Emergency Preparedness Project, the Non-Stockpile Chemical
Materiel Project, the Alternative Technologies and Approaches Project, and the Assembled
Chemical Weapons Alternatives Program. The Director, Chemical Materials Agency has the
mission to execute chemical materiel destruction by providing centralized management of
the demilitarization and disposal of the United States’ stockpile of lethal chemical
warfare agents and munitions and all non-stockpile chemical materiel. The Program is a
Major Defense Acquisition Program (Acquisition Category ID), and the Defense Acquisition
Executive is the milestone decision authority.

The Chemical Stockpile Disposal Project (CSDP): The Project Manager for the CSDP is
responsible for the safe and environmentally sound destruction of the United States
unitary chemical stockpiles located at Johnston Atoll (completed), Utah, Alabama, Oregon
and Arkansas. To accomplish this mission, the Project Manager plans, budgets, executes,
measures performance and coordinates all phases of the chemical disposal project. This
includes design, construction, equipment acquisition and installation, training,
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systemization testing, operations, and closure. The Project Manager also ensures that
physical security, safety, and environmental requirements associated with the project are
identified, are in compliance with all Department of Defense and Department of the Army
directives and Federal, State, and local laws, and are integrated into the entire
technical effort.

The Chemical Stockpile Emergency Preparedness Project (CSEPP): The CSEPP is an effort
complementary to the Chemical Stockpile Disposal Project to enhance protection of the
civilian population during storage and destruction of the United States’ chemical weapons
stockpile. The U.S. Army and the Department of Homeland Security, Federal Emergency
Management Agency (DHS/FEMA) provide emergency response/preparedness to the communities
surrounding the eight continental United States (CONUS) disposal sites, and jointly manage
the projects. DHS/FEMA has total responsibility and accountability for working with
State, Tribal, and local governments to enhance the required off-post emergency
preparedness within established resources. The Army manages on-post emergency
preparedness and provides technical support for both on-post and off-post emergency
preparedness. An Integrated Process Team (IPT) concept is the primary management tool
used by the Army, DHS/FEMA, State, Tribal and local governments to address their concerns
and meet Defense Acquisition Program requirements.

The Non-Stockpile Chemical Materiel Project (NSCMP): In 1991, the Deputy Secretary of
Defense directed that the Department of the Army be fully accountable for all Department
of Defense chemical warfare related materiel destruction and designated the Secretary of
the Army as Defense Executive Agent. The Project Manager for NSCMP, under the supervision
of the Program Manager for the Elimination of Chemical Weapons, provides centralized
management and direction to the Department of Defense Agencies for disposal of non-
stockpile chemical materiel in a safe, environmentally sound, and cost effective manner.
The Army has defined four broad categories of non-stockpile materiel: binary chemical
weapons, recovered chemical weapons, (support to recoveries and remediation) miscellaneous
chemical warfare materiel, and former production facilities.

Major NSCMP functions include: Identifying the magnitude of the future non-stockpile
program in terms of locations, types of agents and materiel, and quantities that require
treatment (sometimes referred to as the contingent liability or unfunded part of the
program) ; developing and implementing transportation, characterization, and destruction
equipment and procedures; supporting ratified treaties; providing for the destruction of
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environmentally sensitive and contaminated materiel not covered by treaty but identified
as part of the funded baseline; and developing and implementing schedule and cost
estimates.

The Alternative Technologies and Approaches Project: In August 1994, based on
recommendations in the National Research Council’s Report, "Recommendations for the
Disposal of Chemical Agents and Munitions," the Army initiated an aggressive research and
development project on two low-temperature, low-pressure alternative technologies to the
baseline process. Three additional commercial technologies were selected for
consideration in November 1995 and were evaluated for potential use to destroy the
stockpile at the two bulk-only sites, Aberdeen Proving Ground (APG), Maryland and Newport
Chemical Depot (NECD), Indiana. In February 2002, the Aberdeen Site was approved for
accelerated agent destruction in order to reduce risk to the public. The Aberdeen process
involves hot water neutralization of HD (mustard) agent, off-site shipment of the effluent
to a permitted treatment, storage and disposal facility, and ton container cleanout
operations. In May 2002, the Newport site also was approved for accelerated agent
neutralization. The destruction process at Newport involves neutralization of VX (nerve)
agent with hot aqueous sodium hydroxide, off-site shipment of the effluent to a permitted
treatment, storage and disposal facility, and ton container cleanout operations.

The Assembled Chemical Weapons Alternatives Program: The Omnibus Consolidated
Appropriation Act for FY 1997 (Public Law 104-208) directed that the Under Secretary of
Defense for Acquisition and Technology (USD A&T), now Under Secretary of Defense for
Acquisition, Technology and Logistics (USD AT&L), conduct a program to identify and
demonstrate not less than two alternatives to the baseline incineration process for the
demilitarization of assembled chemical munitions. In compliance with Public Law 104-208, a
Program Manager for the Assembled Chemical Weapons Alternatives Program (PMACWA) was
selected. Public Law 105-261 authorized PMACWA to continue to manage the development and
testing (including demonstration and pilot-scale testing) of technologies for the
destruction of lethal chemical munitions that are potential or demonstrated alternatives
to the baseline incineration program. In 2002, Public Law 107-248 assigned the PMACWA the
responsibility for the destruction of the chemical weapons stockpiles at the Pueblo
Chemical Depot in Colorado and the Blue Grass Army Depot in Kentucky.




Part II — Justification of Funds Required

The funds requested in this budget submission are required to carry out the
Congressional mandate of public law 99-145 and support the commitments of this nation
under the Chemical Weapons Convention. This document provides justification for FY 2006-
2007 financial requirements in support of the Chemical Demilitarization Program, which is
budgeted in the Chemical Agents and Munitions Destruction appropriation.

In FY 2006, Chemical Stockpile Disposal Project activities will include the
following items: continue post-closure environmental monitoring activities at the
Johnston Atoll Chemical Agent Disposal System (JACADS); continue agent destruction
operations at Tooele Chemical Agent Disposal Facility (TOCDF), Anniston Chemical Agent
Disposal Facility (ANCDF), Umatilla Chemical Agent Disposal Facility (UMCDF) and Pine
Bluff Chemical Agent Disposal Facility (PBCDF); and begin closure activities at the
Chemical Agent Munitions Disposal System, Deseret Chemical Depot, Utah, while supporting
the Chemical Stockpile Disposal Project.

The Alternative Technologies and Approaches Project will complete ton container
cleanout operations and begin closure activities at the Aberdeen Proving Ground Facility
and continue VX agent destruction and ton container cleanout operations at Newport
Chemical Depot, Indiana.

The Chemical Stockpile Emergency Preparedness Project will continue to sustain
emergency preparedness activities at its on-post installations and continue to support
CSEPP activities at CSEPP States, a Tribal government, and local communities.

The Assembled Chemical Weapons Alternatives (ACWA) program will continue actions
initiated in FY 2005 to determine potential alternatives that are safe, technically
executable, and cost-effective for the destruction of the chemical weapons stockpiles at
Pueblo, CO and Blue Grass, KY. Based on the results of review of alternatives, the
Department will determine the path forward for the ACWA program

The Non-Stockpile Chemical Materiel Project (NSCMP) will include the following
activities: continue destruction of former production facilities at Newport Chemical
Depot (NECD) and Pine Bluff Arsenal (PBA); continue planning efforts for the destruction
of the ancillary buildings associated with facilities (Pilot Plant) at Aberdeen Proving
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Grounds (APG); complete destruction of binary DF and QL; complete assessment of Recovered
Chemical Weapon Materiel (RCWM) at PBA; begin destruction of RCWM using the Pine Bluff
Explosive Destruction System (PBEDS); continue Munitions Assessment and Processing System
(MAPS) operations at APG; continue Chemical Agent Identification Sets (CAIS) destruction
operations at PBA; begin procurement of EDS Phase 3 Units 3 and 4 and one RRS unit;
continue development of improved technologies for treatment of neutralized waste; continue
PBA ton container decontamination operations and begin cut and clean operations; continue
Chemical Samples operations; provide Mobile Munitions Assessment System (MMAS), Rapid
Response System (RRS) and Explosive Destruction System (EDS)crew sustainment, training,
and emergency response capability.

In FY 2007 Chemical Stockpile Disposal Project activities will continue as follows:
post-closure environmental monitoring activities at the Johnston Atoll Chemical Agent
Disposal System (JACADS); agent destruction operations at Tooele Chemical Agent Disposal
Facility (TOCDF), Anniston Chemical Agent Disposal Facility (ANCDF), Umatilla Chemical
Agent Disposal Facility (UMCDF) and Pine Bluff Chemical Agent Disposal Facility (PBCDF) ;
and continue closure activities at Chemical Agent Munitions Disposal System while
supporting the Chemical Stockpile Disposal Project.

The Alternative Technologies and Approaches Project will continue closure activities
at the Aberdeen Proving Ground Facility and continue VX agent destruction and ton
container cleanout operations at Newport Chemical Depot, Indiana.

The Chemical Stockpile Emergency Preparedness Project will continue to sustain
emergency preparedness activities at its on-post installations and continue to support
CSEPP activities at CSEPP States, a Tribal government, and local communities.

The Assembled Chemical Weapons Alternatives (ACWA) program funds will be used to
continue work initiated in FY 2006 for destruction of the chemical weapons stockpiles at
Pueblo, CO and Blue Grass, KY.

The Non-Stockpile Chemical Materiel Project (NSCMP) will include the following
activities: complete destruction of former production facilities at Newport Chemical
Depot (NECD) and Pine Bluff Arsenal (PBA); begin destruction of ancillary buildings
associated with facilities (Pilot Plant) at Aberdeen Proving Ground (APG); complete
destruction of RCWM using the Pine Bluff Explosive Destruction System (PBEDS); begin and
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complete BREA destruction operations at PBA; continue Munitions Assessment and Processing
System (MAPS) operations at APG; complete CAIS destruction operations at PBA; complete
procurement of EDS Phase 2 Units 3 and 4 and one RRS unit; begin procurement of EDS Phase
2 Unit5; continue development of improved technologies for treatment of neutralized
waste; complete PBA ton container decontamination operations and continue cut and clean
operations; continue Chemical Samples operations; provide Mobile Munitions Assessment
System (MMAS), Rapid Response System (RRS) and Explosive Destruction System (EDS) crew
sustainment, training, and emergency response capability.

Part III Milestones

Major Milestones for the Chemical Stockpile Disposal Project are as follows:

Johnston Atoll Chemical Agent Disposal System (JACADS):

Began and continue post closure environmental monitoring January 2004 to 4th Qtr FY 2007

Tooele Chemical Agent Disposal Facility (TOCDF) :

Process VX-filled munitions March 2003 to 2nd Qtr FY 2005
Complete VX to Mustard agent changeover 2nd Qtr FY 2005 to 4th Qtr FY 2005
Process Mustard-filled munitions 4th Qtr FY 2005 to TBD

Anniston Chemical Agent Disposal Facility:

Process GB filled munitions August 2003 to 1lst Qtr FY 2006
Complete GB to VX agent changeover lst Qtr FY 2006 to 3rd Qtr FY 2006
Process VX-filled munitions 3rd Qtr FY 2006 to 2nd Qtr FY 2009

Umatilla Chemical Agent Disposal Facility:

Complete systemization 4th Qtr FY 2004
Process GB filled munitions 4th Qtr FY 2004 to 3rd Qtr FY 2006
Complete GB to VX Agent changeover 3rd Qtr FY 2006 to 2nd Qtr FY 2007



Process VX Filled Munitions

Pine Bluff Chemical Agent Disposal Facility:

Complete systemization
Process GB filled rockets
Complete GB to VX Changeover
Process VX Filled Munitions

2nd Qtr

2nd Qtr
2nd Qtr
3rd Qtr

FY 2007

FY 2005
FY 2007
FY 2007

to

to
to
to

3rd Qtr

2nd Qtr
2nd Qtr
3rd Qtr
3rd Qtr

FY

FY
FY
FY
FY

2008

2005
2007
2007
2008

Major Milestones for the Alternative Technologies and Approaches Project are

as follows:

Aberdeen Chemical Agent Neutralization Facility

Start agent neutralization operations

End agent neutralization operations

Begin empty ton container operations

End Empty ton container operations 1lstQtr FY 2006
Start Closure

Newport Chemical Agent Neutralization Facility

Start agent neutralization operations
End Agent Neutralization Operations
Start Closure

April
2nd Qtr
2nd Qtr

2nd Qtr

3rd Qtr
1lst Qtr
lst Qtr

FY
FY
FY

FY

FY
FY
FY

Major Milestones for Chemical Stockpile Emergency Preparedness Project are

follows:

Essential emergency preparedness systems in place and operational

2003
2005
2005

2006

2005
2008
2008

as

September 2004

Close out of response capabilities following the completion of demilitarization operations

at:



Aberdeen Proving Ground, Maryland 4th Qtr FY 2005

Major Milestones for the Non-Stockpile Chemical Materiel Project are as
follows:

Explosive Destruction System (EDS):

Conduct Dev/Op Testing of Phase 2, Unit 1 April 2003 to May 2004

Phase 2 Unit 1 Operational IPR September 2004

Procure two EDS Phase 2 Systems lst Qtr FY 2006

Procure one EDS Phase 2 System 1lst Qtr FY 2007
Rapid Response System (RRS):

Procure one RRS lst Qtr FY 2006
Munitions Assessment and Processing System (MAPS):

Initiate Systemization January 2004

Operational IPR 3rd Qtr FY 2005

Begin MAPS Operations 3rd Qtr FY 2005
Binary Materiel:

Destroy Bulk DF and QL 1st Qtr FY 2006 to 2nd Qtr FY 2006
Former Production Facility:

Complete 80% Destruction of U.S. Production Capacity * December 2003

Complete 100% Destruction of U.S. Production Capacity * 3rd Qtr FY 2007

*NOTE: Chemical Warfare Convention Milestone

Destruction of Chemical Warfare Materiel (CWM) and Facilities [Missions]:

Demolish NCD Production Facility Steps 0,I,II October 1999 to 4th Qtr FY 2005
Demolish NCD Production Facility Step III August 2002 to 3rd Qtr FY 2007
Demolish PBA Integrated Binary Facility October 2003 to 3rd Qtr FY 2007
Demolish APG Ancillary Buildings lst Qtr FY 2007 to 3rd Qtr FY 2008

Chemical Samples* (CS):
10



Destroy Aberdeen Proving Ground (APG) CS January 2000 to 3rd Qtr FY 2006
Destroy Pine Bluff Arsenal (PBA) FY 2006
Destroy Pueblo Chemical Depot (PUCD) CS* FY 2008
Destroy Anniston Army Depot (ANAD) CS* FY 2007
Destroy Umatilla Chemical Depot (UMCD) CS* FY 2005 to FY 2006
Destroy Blue Grass Chemical Depot (BGAD) CS* FY 2009

*NOTE :
Demilitarization Facilities

Empty Ton Containers (TCs):
APG Empty TCs:
Destruction Operations
PBA Empty TCs:
Decontamination
Cut & Clean Operations

Recovered CWM (RCWM)
Begin RCWM Operations at:

APG (MAPS)
PBA (PBEDS) *
DPG

*NOTE :

to destroy RCWM located at PBA.

Schedules under study due to change in public law allowing use of Chemical

1lst Qtr FY 2003 to 2nd Qtr FY 2005

4th Qtr FY 2003 to 3rd Qtr FY 2007
1lst Qtr FY 2006 to 1lst Qtr FY 2008

2nd Qtr FY 2005 to 4th Qtr FY 2009
4th Qtr FY 2005 to 3rd Qtr FY 2007
September 2004

Pine Bluff Explosive Destruction System (PBEDS) deployment of multiple EDS units

Recovered Chemical Agent Identification Sets (CAIS):

Destruction of Recovered CAIS at:
Pine Bluff Arsenal

3rd Qtr FY 2005 to 1lst Qtr FY 2008

Major Milestones for Assembled Chemical Weapons Alternatives Program are as

follows:

Program
Program Inception

1997
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Criteria Development, Assessment, Demonstration of Alternative

Technologies

Published Pueblo Draft Environmental Impact Statement
Published Blue Grass Draft Environmental Impact Statement
Received Pueblo Record of Decision and Technology Selection

Received Blue Grass Record of Decision and Technology Selection

Pueblo Chemical Agent-Destruction Pilot Plant (PCAPP)
Record of Decision and Technology Selection

Systems Contract Award

RCRA Permit Application Submittal

RCRA RD&D Permit Approval, Stage 1

Limited Notice to Proceed Issued for Facility Construction,
RCRA RD&D Permit Application Submittal, Stage II

Blue Grass Chemical Agent-Destruction Pilot Plant (BGCAPP)
Record of Decision and Technology Selection

Systems Contract Award

RCRA Permit Application Submittal

Limited Notice to Proceed Issued for Early Construction
Record of Decision for Tiered Environmental Assessment

12

Stage I

1997 to 2002
May 2001

May 2002

July 2002
February 2003

July 2002
September 2002
December 2003
July 2004
August 2004
August 2004

January 2003
June 2003

March 2004
September 2004
2nd Qtr FY 2005



BUDGET ACTIVITY 1: OPERATION AND MAINTENANCE
(In Thousands of Dollars)

FY 2007 Estimate $1,236,056
FY 2006 Estimate $1,241,514
FY 2005 Budget $1,088,801
FY 2004 Actual $1,169,168

Purpose and Scope

This budget activity provides for the management, technical and operational support
required for chemical demilitarization under the Chemical Stockpile Disposal Project
(CSDP), Alternative Technologies & Approaches Project (ATAP), and emergency response
activities under the Chemical Stockpile Emergency Preparedness Project (CSEPP). It also
provides for the support required for remediation of other chemical warfare materiel under
the Non-Stockpile Chemical Materiel Project (NSCMP).

Justification of Funds Required

Operations financed by this budget activity in FY 2006-2007 include: program
management for the Chemical Demilitarization Program and Chemical Stockpile Disposal
Project (CSDP); program and integration support including public affairs, safety and
quality assurance; program oversight, environmental and engineering services; continuation
of post-closure environmental monitoring at the Johnston Atoll Chemical Agent Disposal
System (JACADS); continuation of facility closure at Chemical Agent Munitions Disposal
System (CAMDS); continuation of training activities at the Chemical Demilitarization
Training Facility (CDTF); and continuation of disposal operations at Tooele Chemical Agent
Disposal Facility (TOCDF), Anniston Chemical Agent Disposal Facility (ANCDF), Umatilla
Chemical Agent Disposal Facility (UMCDF), and Pine Bluff Chemical Agent Disposal Facility
(PBCDF) .

In addition, the FY 2006-2007 budget provides for Alternative Technologies and
Approaches requirements for program management, supports ton container cleanout activities
and closure at the Aberdeen, MD site; supports VX neutralization activities at the
Newport, IN Site; continued support of emergency response capabilities at the state,
tribal, and local levels of government and at the chemical stockpile storage
installations; and Non-Stockpile Chemical Materiel requirements for destroying chemical
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BUDGET ACTIVITY 1: OPERATION AND MAINTENANCE

warfare-related materiel which includes costs for Program Management, Recovered Chemical
Warfare Materiel (CWM), Miscellaneous CWM, binary chemical weapons, continued destruction
of Former Production Facilities, emergency response capability and programmatic support
activities which include regulatory requirements, public affairs, program integration,
support equipment, and logistics support.
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BUDGET ACTIVITY 1: OPERATION AND MAINTENANCE

FY 2004 FY 2005 FY 2006] FY 2007|
Actual Budget Estimate Estimate

Cnl Demil--Program Management 9,951 11,094 12,415 13,110
Cnl Demil Programmatic Support Activities 13,019 19,370 19,629 19,151
(ml Stockpile Disposal--Program Momt 11,460 16,750 14,653 15,480
CSD Programmatic Support Activities 28,472 33,011 26,111 25,014
Johnston Atoll Chemical Agent Disposal System 16,245 572 542 556
Chemical Agent Munitions Disposal System 27,790 29,378 35,895 11,921
Chemical Demilitarization Training Facility 3,381 5,809 3,565 3,627
Toocele Chemical Agent Disposal Facility 170,068 134,985 149,502 169,771
Armmiston Chemical Agent Disposal Facility 132,646 126,085 161,100 174,900
Umatilla Chemical Agent Disposal Facility 154,964 150, 025 163,900 179,625
Pine Bluff Chemical Agent Disposal Facility 144,492 118,190 149,600 168,000
Pueblo Chemical Agent Disposal Facility 0 0 0 0
Blue Grass Chemical Agent Digposal Facility 0 0 0 0
Subtotal Chemical Stockpile Disposal 689,518 614,805 704,868 748,894
Altermative Technologies and Approaches - Program Management 6,353 6,125 7,800 7,796
Altermative Technologies and Approaches - Mission Aberdeen, MD 75,306 84,999 116,294 74,300
Alternative Technologies and Approaches - Mission Newport Ind 106,504 122,528 139,006 139,700
Subtotal Alternative Tech and Approaches 188,163 213,652 263,100 221,796
(nl Stockpile Emergeny Preparedness Project On-Post-- Prgm Mogmt 1,458 1,735 1,757 1,810
(nl Stockpile Emergency Preparedness Project On-Post--Mission 40,672 42,819 40,243 40,090
(ml Stockpile Emergency Preparedness Project Off-Post--Mission 97,681 55,714 69,500 67,839
Subtotal Chemical Stockpile Emergency Preparedness Proj 139,811 100,268 111,500 109,739
Non-Stockpile Chemical Materiel--Program Management 5,522 5,470 5,535 5,616
Recovered Chemical Warfare Materiel (CWM) 40,930 50,099 52,440 48,063
Miscellaneocus CWM 14,882 5,651 20,704 18,000
Binary CWM 6,058 12,745 2,618 0
Former Production Facility 49,409 41,807 34,701 34,219
Progranmatic Support Activities 11,905 13,840 14,004 17,468

Mission Subtotal 123,184 124,142 124,467 117,750
Subtotal Non-Stockpile Chemical Materiel Product 128,706 129,612 130,002 123,366
Total Funded 1,169,168 1,088,801 1,241,514 1,236,056
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BUDGET ACTIVITY 1: OPERATION AND MAINTENANCE
Program Manager for Elimination of Chemical Weapons (PMECW) --Program Management: This
area provides for total management of the demilitarization and disposal of the U.S.

chemical weapons stockpile and non-stockpile materiel. In addition, this activity
provides the programmatic direction and matrix support required by the three project
managers who execute the program. The FY 2006 and FY 2007 budget request includes

labor, training, awards and overtime; base support; other support and contractual costs,
which include travel, transportation, materials and supplies, equipment and rentals; and
matrix support from U.S. Army Research Development & Engineering Command for labor.

Chemical Demilitarization Programmatic Support Activities: This element will fund
programmatic management integration activities by contractor and support activities, and
oversight and technical efforts by government performers or contractors, which will
benefit the entire CMA mission. Performers will conduct programmatic studies and
evaluations; collect, organize, format and maintain data; and consolidate and prepare
acquisition, technical and management reports; provide contract support; information
management; and other programmatic costs of the program. The FY 2006 and FY 2007 budget
request includes safety and quality functions; program integration efforts such as
acquisition program reporting, project monitoring, decision support, life-cycle-cost
database support, and information management and support; system engineering support;
material management, litigation support, facility management training program, and
contracting support from U.S. Army Materiel Command; and program oversight, studies and
evaluations.

Project Manager for Chemical Stockpile Disposal (PMCSD) --Program Management: Program
Management includes implementation and execution, as well as management of the design,
development, and acquisition of equipment and facilities, on-site movement of chemical
munitions and agents for disposal, demilitarization operations, disposal of waste
products, post-operational cleanup activities, and plant closure. The FY 2006 and FY 2007
budget request includes labor, awards and overtime; base support; other support and
contractual costs which include travel, transportation, materials and supplies, equipment
and rentals; and for matrix support from U.S. Army Research Development & Engineering
Command for labor.

Project Manager for Chemical Stockpile Disposal (PMCSD)-—Programmatic Support: This element
will fund programmatic technical and management integration activities by contractors.
Contractors will conduct programmatic studies and evaluations; collect, organize, format
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and maintain data; conduct technical services such as medical support; and consolidate and
prepare technical and management reports. This element will also fund oversight and
technical efforts by government performers or contractors. Activities include oversight by
the Department of Health and Human Services and the National Academy of Sciences;
acquisition of substitute munitions for use in equipment prove-out, pre-operational test
and training exercises; administrative and technical support to design efforts; and other
programmatic costs of the program. The FY 2006 and FY 2007 budget request includes safety
and quality functions; program integration efforts such as acquisition program reporting,
project monitoring, decision support, life-cycle-cost database support, and information
management and support; and public outreach offices and public affairs initiatives such as
videos, newsletters, publicity and exhibits. The budget request also includes engineering
services in support of design, model and simulation, agent monitoring, environmental
support, and litigation support; National Environmental Policy Act documentation;
contracting support from the U.S. Army Field Support Command and the U.S. Army Materiel
Command; substitute munitions; program oversight, studies and evaluations; and
demilitarization support.

Johnston Atoll Chemical Agent Disposal System (JACADS): This item includes funding to
continue post closure activities. The FY 2006 and FY 2007 budget request will fund the
continuation of post-closure environmental monitoring activities.

Chemical Agent Munitions Disposal System (CAMDS): This prototype facility will support
the stockpile program, secondary waste destruction and closure activities. The FY 2006
and FY 2007 budget request includes labor to support the CAMDS work; other support costs
which includes materials/supplies, travel, training, and contracts; depot support/base
support which includes labor and utilities; other government agency support; and
environmental support.

Chemical Demilitarization Training Facility (CDTF): This item includes funding required
to continue operation of the chemical demilitarization training facility located at
Edgewood Area, Aberdeen Proving Ground, Maryland, through FY 2007. The FY 2006 and FY 2007
budget request will fund the systems contract that includes labor and other non-labor
items, depot support/base operations, and contracting and site support.

Tooele Chemical Agent Disposal Facility (TOCDF): This item includes funding required to
continue operations at the chemical demilitarization facility located at Tooele, Utah
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through FY 2007. The FY 2006 and FY 2007 budget request will fund the systems contract
that includes labor, waste disposal, mitigation fees, materials and supplies, equipment
rental, spare parts and refractory; training; and other non-labor items. It will fund
environmental support/fees and cooperative agreements; depot support/base operations; and
contracting and site support.

Anniston Chemical Agent Disposal Facility (ANCDF): This item includes funding required
to continue agent demilitarization operations at the chemical demilitarization facility
located at Anniston, Alabama through FY 2007. The FY 2006 and FY 2007 budget request
will fund the systems contract that includes labor, waste disposal, mitigation fees,
materials and supplies, equipment rental, spare parts and refractory; training; and other
non-labor items. It will fund environmental support/fees and cooperative agreements;
depot support/base operations; and contracting and site support.

Umatilla Chemical Agent Disposal Facility (UMCDF) O&M Requirements: This item includes
funding required to continue operations at the chemical demilitarization facility located
at Hermiston, Oregon through FY 2007. The FY 2006 and FY 2007 budget request will fund
the systems contract that includes labor, waste disposal, mitigation fees, materials and
supplies, equipment rental, spare parts and refractory; training; and other non-labor
items. It will fund environmental support/fees and cooperative agreements; depot
support/base operations; and contracting and site support.

Pine Bluff Chemical Agent Disposal Facility (PBCDF): This item includes funding required
to continue agent disposal activities at the chemical demilitarization facility located in
Pine Bluff, Arkansas through FY 2007. The FY 2006 and FY 2007 budget request will fund the
systems contract that includes labor, waste disposal, mitigation fees, materials and
supplies, equipment rental, spare parts and refractory; training; and other non-labor
items. It will fund environmental support/fees and cooperative agreements; depot
support/base operations; and contracting and site support.

Alternative Technologies and Approaches Project Program Management: The FY 2006 and FY
2007 budget request for program management includes internal operating budget costs for
labor, awards and overtime, travel, other costs such as contractual services, training,
and supplies; and programmatic mission support costs for program oversight; public
outreach support; program integration and cost support; and contract management and
technical support.
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Aberdeen Chemical Agent Neutralization Facility (ABCDF): This item includes funding
required for ton container cleanout and closure operations at the chemical
demilitarization facility located at Aberdeen Proving Ground, Maryland. The FY 2006 budget
request includes requirements for system contractor activities to complete ton container
cleanout operations and to support closure; and non-system contractor activities such as
field office/technical support/contracting support; hazardous waste disposal; scrap metal
disposal; and other government agency support. The FY 2007 budget request includes
requirements for system contractor activities to support closure; and non-system
contractor activities such as field office/technical support/contracting support;
hazardous waste disposal; scrap metal disposal; and other government agency support.

Newport Chemical Agent Neutralization Facility (NECDF): This item includes funding
required to continue agent disposal activities at the chemical demilitarization facility
located in Newport, Indiana through FY 2007. The FY 2006 and FY 2007 budget request
includes requirements for systems contractor activities in support of agent neutralization
operations; and non-systems contractor activities such as field office/technical
support/contracting support; depot support and other government agency support. The FY
2007 budget request also includes completion of ton container cleanout operations

Chemical Stockpile Emergency Preparedness Project (CSEPP) On-Post Program Management: The
FY 2006 and FY 2007 budget request includes funding for labor, awards, overtime, travel,
training, and contractual services.

Chemical Stockpile Emergency Preparedness Project (CSEPP) On-Post Mission: The FY 2006 and
FY 2007 budget request provides funding for the following requirements: Emergency
planner/response personnel for the seven chemical stockpile storage installations; Army
administration including base operations support, travel, and transportation; on-post
training and annual joint exercises; Army public education and awareness projects;
technical planning support; and operations and maintenance of on-post alert and
notification systems, data automation systems, communications systems, Emergency Operation
Centers, Joint Information Centers, and emergency response capabilities. This budget
request also provides funding for Army managed technical support for sustaining both on-
post and off-post emergency response capabilities.
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Chemical Stockpile Emergency Preparedness Project (CSEPP) Off-post Mission: The FY 2006
and FY 2007 budget request provides funding for the following requirements: Emergency
planner/response personnel for DHS/FEMA, State, Tribal, and local governments; DHS/FEMA,
State, Tribal, and local administration including travel and transportation; off-post
training, local exercises, and annual joint exercises; DHS/FEMA, State, Tribal, and local
public outreach/education projects; and operations and maintenance of off-post alert and
notification systems, automation systems, communications systems, Emergency Operations
Centers, Joint Information Centers, coordinated plans, medical support capabilities, and
protective action capabilities including emergency response. This budget request also
provides funding for DHS/FEMA managed technical support for off-post emergency response
capabilities and joint on-post/off-post exercises.

Non-Stockpile Chemical Materiel Project (NSCMP): The FY 2006 and FY 2007 budget requests
provide for the following activities and the completion of Treaty mission requirements:

Program Management: The FY 2006 and FY 2007 budget requests include labor, awards and
overtime; base support; other support and contractual costs which include travel,
transportation, materials and supplies, equipment rentals; and matrix labor support from
U.S. Army Research, Development and Engineering Command.

Recovered Chemical Warfare Materiel: The FY 2006 budget request consists of continuing
destruction operations at Aberdeen Proving Grounds (APG); continuing CAIS destruction
operations at Pine Bluff Arsenal (PBA); continuing destruction operations and waste
management activities for PBEDS; completing the assessment of chemical warfare materiel at
PBA; MMAS, RRS and EDS crew sustainment and training; and purchasing replacement equipment
in support of MMAS and EDS. The FY 2007 budget request consists of continuing destruction
operations at APG; continue CAIS destruction operations at PBA; completing destruction
operations and waste management activities at PBEDS; completing BREA operations; MMAS, RRS
and EDS crew sustainment and training; and purchasing replacement equipment in support of
MMAS and EDS.

Miscellaneous Chemical Warfare Materiel: The FY 2006 budget request consists of
continuing empty Ton Container decontamination operations and beginning cut and clean
operations at Pine Bluff Arsenal (PBA); and continuing chemical sample operations. The FY
2007 budget request consists of completing empty Ton Container decontamination operations
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and continuing cut and clean operations at Pine Bluff Arsenal (PBA) and continuing
chemical sample operations.

Binary Chemical Warfare Materiel: The FY 2006 budget request consists of completing the
destruction of DF and QL in the MLRS facility at PBA.

Former Production Facility: The FY 2006 budget request consists of continuing demolition
efforts and waste management activities for former production facilities at NECD and PBA
and completing environmental permitting activities for former production facilities at
Aberdeen Proving Ground.

The FY 2007 budget request consists of the completing demolition efforts and waste
management activities for former production facilities at NECD and PBA and beginning
demolition efforts for former production facilities at Aberdeen Proving Ground.

Programmatic Support Activities: The FY 2006 and FY 2007 budget requests consist of
project management activities such as: public outreach; program integration; engineering
support; information management; configuration management; procurement and contract
evaluation support; logistics, treaty, knowledge management and medical support;
regulatory requirements to support PEIS and NEPA documentation, and state regulatory
review agencies; programmatic training; and programmatic support equipment such as
multiple round containers for recovered chemical munitions.
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(In Thousands of Dollars)

FY 2007 Estimate $ 43,789
FY 2006 Estimate $ 47,786
FY 2005 Budget $205,209
FY 2004 Actual $251,881

Purpose and Scope

This budget activity provides resources for the development and testing of
technologies for the destruction of chemical munitions that are alternatives to the
baseline incineration program and the design, acquisition and testing of prototype
equipment for the recovery and treatment of the non-stockpile chemical materiel.

Justification of Funds Required

Funds are required for the Non-Stockpile Chemical Materiel Program (NSCMP) in FY
2006 and FY 2007 to continue research and development efforts for innovative accessing and
chemical treatment processes technologies; complete site preparation, setup and
systemization of PBEDS. Funds are also required for environmental monitoring support to
perform studies, provide technical assistance for compliance with Army regulations, and
modernizing equipment for future needs. Funds are required for the Assembled Chemical
Weapons Alternatives (ACWA) program to close out the Pueblo and Blue Grass projects.
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FY 2004 FY 2005 FY 2006 FY 2007
Title Actual Budget [Estimate Estimate
Alternative Technologies and Approaches -
Program Management 0 0 0 0
Alternative Technologies and Approaches -Mission
Aberdeen Proving Ground, MD 0 0 0 0
Newport Chemical Depot, IN 38,343 0 0 0
Subtotal Alternative Tech and Approaches 38,343 0 0 0
Non-Stockpile Chemical Materiel Product-
Recovered Chemical Warfare Materiel (CWM) 21,941 8,365 3,734 0
Miscellaneous CWM 0 0 0 0
Binary CWM 10,446 11,322 0 0
Program-Wide R&D 11,222 10,537 11,026 11,845
Subtotal Non-Stockpile Chemical Materiel Product - 43,609 30,224 14,760 11,845
Assembled Cml Weapons Assessment Program -
Program Management 7,401 14,200 33,026 31,944
Pueblo, Co 114,872 54,941 0 0
Blue Grass, KY 47,656 105,844 0 0
Subtotal Assembled Cml Weapons Assessment 169,929 174,985 33,026 31,944
Funded Total 251,881 205,209 47,786 43,789
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B. DESCRIPTION OF ELEMENT:

Alternative Technologies and Approaches Project:

This budget activity provides resources for research and development of alternatives
to incineration for the disposal of bulk chemical agents. The Project Manager for
Alternative Technologies and Approaches implemented a program including laboratory and
bench-scale testing, pilot plant design, and preparation of environmental documentation
for two low-temperature, low-pressure technologies, and facility construction to pilot
test these alternative technologies. Subsequent to the September 11, 2001, terrorist
attacks, the Program Manager for Alternative Technologies and Approaches initiated a
proposal to accelerate stockpile destruction at Aberdeen and Newport in order to reduce
risk to the public by eliminating the stockpile approximately two years ahead of schedule.
Acquisition Decision Memorandums approving accelerated neutralization were signed on
February 1, 2002 for Aberdeen and on May 11, 2002 for Newport. A simplified agent
neutralization process followed by shipment to a permitted Treatment Storage and Disposal
Facility for post-treatment is being implemented.

Non-Stockpile Chemical Materiel Project:

This budget activity includes costs for development of improved technologies for
disposing of neutralized waste; secondary waste treatment partnering with industry; site
preparation, setup and systemization of the Pine Bluff Explosive Destruction System
(PBEDS) ; research efforts on multi-agent chemical air monitoring and decontamination
methods; process equipment procurement and installation for binary operations; and
developmental /operational testing of the Explosive Destruction System (EDS) Phase 2. The
decreased funding requirements for this program reflect the completion of the R&D phase.

Assembled Chemical Weapons Alternatives Program:

This budget activity includes all costs related to design; equipment, testing,
and costs for operation and closure of two full-scale pilot facilities, the Pueblo
Chemical Agent-Destruction Pilot Plant and the Blue Grass Chemical Agent-Destruction Pilot
Plant. The budget activity also provides for the preparation of the necessary
environmental documentation to support construction and operation of the two pilot

24



BUDGET ACTIVITY 2: RESEARCH AND DEVELOPMENT

facilities, as well as, public outreach and technical risk reduction initiatives. Costs
for design and construction of facilities are included in the Chemical Demilitarization
Construction, Defense account.

C. PROGRAM ACCOMPLISHMENTS AND PLANS:

FY 2004 Program:

Alternative Technologies and Approaches Project:

Newport Disposal Facility: FY 2004 funds were required for systems contractor
activities to include systems engineering/project management; process design;
systemization activities and logistics support; procurement of bulk materials and
equipment; installation of the process equipment and bulk material; and non-systems
contractor support such as field office, technical support/contractor support, depot
support, and other government agency support.

Assembled Chemical Weapons Alternatives Program:

Program Management: FY 2004 funds were used for ACWA Program Office salaries for
12 core work years and 9 matrix personnel, supplies, materials and equipment, travel and
training; program integration and support from other government agencies; contract
management and technical support; and mission support contracts.

Pueblo Chemical Agent-Destruction Pilot Plant (PCAPP): FY 2004 funds were used for
continuation of the design effort by the system contractor; depot support; environmental
permitting activities and other mission support.

Blue Grass Chemical Agent-Destruction Pilot Plant (BGCAPP): FY 2004 funds were used
for preparation of preliminary process design package and initial design and preparation
of Research, Development and Demonstration (RD&D) permit application; technical risk
reduction program testing and studies; and program management and other government
agencies support.
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Non-Stockpile Chemical Materiel Product:

Recovered Chemical Warfare Materiel: FY 2004 funds were required to complete
developmental /operational testing of the Explosive Destruction System (EDS) Phase 2,
development and testing of the CO2 Blaster, and planning efforts for the Pine Bluff
Explosive Destruction System (PBEDS) .

Binary: FY 2004 funds were required to begin/complete process equipment component
procurement and completed design for the binary mission at Pine Bluff Arsenal (PBA).

Program-Wide: FY 2004 funds were required for research and development studies and
program support. These include efforts to identify and develop alternative technologies
for the treatment of non-stockpile chemical warfare materiel; continue efforts pertaining
to decontamination research and air monitoring studies; Tennessee Valley Authority (TVA)
technical support and services; and Army Materiel Systems Analysis Activity (AMSAA) test
and evaluation support.

FY 2005 Program:

Non-Stockpile Chemical Materiel Project:

Recovered Chemical Warfare Materiel: FY 2005 funds are required for the Pine Bluff
Explosive Destruction System (PBEDS) site preparation, setup and systemization.

Binary: FY 2005 funds are required to begin/complete facility modifications,
equipment installation and systemization for the binary mission at Pine Bluff Arsenal
(PBA) .

Program-Wide: FY 2005 funds are required for research and development studies and
program support. These include efforts to identify and develop alternative technologies
for the treatment of non-stockpile chemical warfare materiel; continue efforts pertaining
to decontamination research and air monitoring studies; Tennessee Valley Authority (TVA)
technical support and services; and Army Materiel Systems Analysis Activity (AMSAA) system
test and evaluation support.
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Assembled Chemical Weapons Alternatives Program:

Program Management: Funds will be used for ACWA Program Office salaries for 16 core
work years and 6 matrix personnel, supplies, materials and equipment, travel and training;
and other government agencies and mission support contracts.

Pueblo Chemical Agent-Destruction Pilot Plant (PCAPP): Funds will be used to continue
trade studies to determine an optimal design that is safe, technically executable, and
cost-effective.

Blue Grass Chemical Agent-Destruction Pilot Plant (BGCAPP): Funds will be used to
continue and complete the intermediate design package for the Blue Grass project, and
continue the environmental assessment for the siting of the facility.

FY 2006 Program:

Non-Stockpile Chemical Materiel Project:

Recovered Chemical Warfare Materiel: FY 2006 funds are required for the completing
site preparation, setup and systemization and beginning destruction operations for Pine
Bluff Explosive Destruction System (PBEDS).

Program-Wide: FY 2006 funds are required for research and development studies and program
support. These include efforts to identify and develop alternative technologies for the
treatment of non-stockpile chemical warfare materiel; continue efforts pertaining to
decontamination research and air monitoring studies; Tennessee Valley Authority (TVA)
technical support and services; and Army Materiel Systems Analysis Activity (AMSAA) system
test and evaluation support.

Assembled Chemical Weapons Alternatives Program:
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Program Management: Funds will be used for ACWA Program Office salaries for 16 core
work years and 6 matrix personnel, supplies, materials and equipment, travel and training;
and other government agencies and mission support contracts.

Pueblo Chemical Agent-Destruction Pilot Plant (PCAPP): Funds appropriated in FY 2005
will be used in FY 2006 to complete the evaluation of trade studies and alternatives,
which will be used to determine an optimal design that is safe, technically executable and
cost-effective, and to develop plans to execute the path forward decision issued in FY
2005.

Blue Grass Chemical Agent-Destruction Pilot Plant (BGCAPP): Funds appropriated in FY
2005 will be used in FY 2006 to complete the assessment of the current design and
alternatives, and to develop plans to execute the path forward decision issued in FY 2005.

FY 2007 Program:

Non-Stockpile Chemical Materiel Project:

Program-Wide R&D: FY 2007 funds are required for research and development studies
and program support. These include efforts to identify and develop alternative
technologies for the treatment of non-stockpile chemical warfare materiel; continue
efforts pertaining to decontamination research and air monitoring studies; Tennessee
Valley Authority (TVA) technical support and services; and Army Materiel Systems Analysis
Activity (AMSAA) system test and evaluation support.

Assembled Chemical Weapons Alternatives Program:
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Program Management: Funds will be used for ACWA Program Office salaries for 16
core work years and 6 matrix personnel, supplies, materials and equipment, travel and
training; and for other government agencies and mission support contracts. Funds will

also be used to initiate any required systems contract modifications to execute the
Department’s path forward decision.

D. WORK PERFORMED BY:

The Project Manager for Alternative Technologies and Approaches is located at
Aberdeen Proving Ground, Maryland, and is the government’s technical organization involved
with research and development of alternative technologies to incineration for the disposal
of bulk chemical agents. Neutralization of nerve agent (VX) will be performed at Newport
Chemical Depot, Indiana by Parsons Infrastructure and Technology. The Project Manager for
Non-Stockpile Chemical Materiel is located at Aberdeen Proving Ground, Maryland, and is
the government’s technical organization involved with the destruction of the non-stockpile
chemical materiel. Primary contractors or government agencies executing non-stockpile
products are: Science Applications International Corporation, Abingdon, MD; Tennessee
Valley Authority, Muscle Shoals, AL; Teledyne Brown Engineering, Huntsville, AL; UXB
International, Ashburn, VA; Sandia National Laboratory, Albuquerque, NM; Idaho National
Laboratory, Boise, ID; Shaw Environmental, Inc., Boston, MA; Mason & Hangar, Newport, IN;
and others. The Program Manager for Assembled Chemical Weapons Alternatives is located at
Aberdeen Proving Ground, Maryland, and is the government’s technical organization involved
with the implementation of alternatives to the baseline incineration process for the
demilitarization of chemical munitions. A contract to design, build, test and operate a
pilot facility based on neutralization followed by bio-treatment at Pueblo Chemical Depot,
Colorado was awarded to the Bechtel Pueblo Team in 2002. A contract to design, build, test
and operate a pilot facility based on neutralization followed by supercritical water
oxidation at Blue Grass Army Depot, Kentucky was awarded to the Bechtel Parsons Blue Grass
Team in 2003.

E. RELATED ACTIVITIES:
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No unnecessary duplication of effort will occur within the Department of Defense
(DoD) or the Army. Large-scale destruction of toxic chemical agents and munitions is
solely the responsibility of DoD. The U.S. Army is the Executive Agent for the Chemical
Demilitarization Program as designated by Office of the Secretary of Defense (0SD).

F. OTHER APPROPRIATION FUNDS:

Non-Stockpile Chemical Materiel Project:

Procurement funds in the Chemical Agents and Munitions Destruction, Defense
appropriation funds are required in FY 2006 and FY 2007 for Recovered Chemical Warfare
Materiel replacement equipment. Operation and Maintenance FY 2006 and FY 2007 funds in
the Chemical Agents and Munitions Destruction, Defense appropriation funds will be used to
operate additional treatment systems once fielded. There are no other funds related to
the Non-Stockpile Chemical Materiel Project (NSCMP) research and development effort.
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(In Thousands of Dollars)

FY 2007 Estimate $108,726
FY 2006 Estimate $116,527
FY 2005 Budget $ 78,980
FY 2004 Actual $ 79,212

Purpose and Scope

This budget activity provides for the procurement of all process and support
equipment used in the incineration disposal facilities for destroying the unitary chemical
stockpile and the Chemical Stockpile Emergency Preparedness Project equipment. It
includes costs for design, acquisition, fabrication, and installation of equipment. Also
included are costs for initial spare parts, freight, software, maintenance, and operations
manuals relating to specific equipment and design changes during construction and

installation.

Justification of Funds Required

The FY 2006-2007 budget request provides for engineering and technical services;
equipment procurement and installation in support of agent operations and closure at
Tooele Chemical Agent Disposal Facility; design engineering and procurement of equipment
in support of agent operations at Pine Bluff Chemical Agent Disposal Facility, Anniston
Chemical Agent Disposal Facility, and Umatilla Chemical Agent Disposal Facility;
acquisition of Chemical Stockpile Emergency Preparedness Project equipment and protective
actions projects; and acquisition of additional systems and replacement parts for Non-

Stockpile Chemical Materiel Project (NSCMP) .
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FY 2004 FY 2005 FY 2006 FY 2007
Actual Budget Estimate Estimate

Engineering Services 14,563 1,171 1,042 11,055
Johnston Atoll Chemical Agent Disposal System 0 0 0 0
Chemical Agent Munitions Disposal System 0 2,957 500 0
Tooele Chemical Agent Disposal Facility 25,917 16,453 20,520 16,665
Anniston Chemical Agent Disposal Facility 4,257 8,215 18,212 11,753
Umatilla Chemical Agent Disposal Facility 779 6,012 10,313 18,283
Pine Bluff Chemical Agent Disposal Facility 625 6,012 9,152 4,918
Pueblo Chemical Agent Disposal Facility 0 0 0 0
Blue Grass Chemical Agent Disposal Facility 0 0 0 0
Subtotal Chemical Stockpile Disposal 46,141 40,820 59,739 62,674
Cml Stockpile Emergency Preparedness Project On-Post 2,038 0 0 0
Cml Stockpile Emergency Preparedness Project Off-Post 30,513 37,136 32,783 36,264
Subtotal Cml Stockpile Emer Preparedness Project 32,551 37,136 32,783 36,264
Non-Stockpile Chemical Materiel Product-

Recovered Chemical Warfare Materiel 520 1,024 24,005 9,788
Former Production Facilities
Subtotal Non-Stockpile Chemical Materiel Product 520 1,024 24,005 9,788
Total Funded 79,212 78,980 116,527 108,726
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Engineering Services: In FY 2006 and FY 2007 budget request, funds are required for
safety and operational improvements for all operational facilities. Refer to Exhibit P-5A
(Procurement History and Planning) for further delineation/description of requirements.

Chemical Agent Munitions Disposal System (CAMDS): In FY 2006 budget request, funds are
required to purchase closure equipment in support of the CAMDS mission.

Tooele Chemical Agent Disposal Facility (TOCDF): In FY 2006 budget request, funds are
required for systems contractor to complete installation of the Mustard Treatment System.
In order to decrease risk associated with TOCDF Mustard Strategy, additional equipment is
required to support a dual-path effort. Refer to Exhibit P-5A (Procurement History and
Planning) for further delineation/description of requirements. In FY 2007 budget request,
funds are required for engineering change proposals and equipment upgrades as well as
equipment in support of the Required Project Modifications effort. Refer to Exhibit P-5A
(Procurement History and Planning) for further delineation/description of requirements.

Anniston Chemical Agent Disposal Facility (ANCDF): In FY 2006 and FY 2007 budget request,
funds are required for engineering change proposals and equipment upgrades as well as
equipment in support of the Required Project Modifications effort. Refer to Exhibit P-5A
(Procurement History and Planning) for further delineation/description of requirements.

Umatilla Chemical Agent Disposal Facility (UMCDF): In FY 2006 and FY 2007 budget request,
funds are required for engineering change proposals and equipment upgrades as well as
equipment in support of the Required Project Modifications effort. Refer to Exhibit P-5A
(Procurement History and Planning) for further delineation/description of requirements.

Pine Bluff Chemical Agent Disposal Facility (PBCDF): In FY 2006 and FY 2007 budget
request, funds are required for engineering change proposals and equipment upgrades as
well as equipment in support of the Required Project Modifications effort. Refer to
Exhibit P-5A (Procurement History and Planning) for further delineation/description of
requirements.

Chemical Stockpile Emergency Preparedness Project (CSEPP) Off-Post: In FY 2006, funds
will provide for the replacement of obsolete/non-supportable emergency response equipment.
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Equipment replacement includes equipment for Emergency Operations Centers, protective
actions support, alert and notification systems, data automation systems, and
communications systems. In FY 2007, funds will provide for the replacement of
obsolete/non-supportable emergency response equipment and for additional protective
actions projects. Equipment replacement includes equipment for medical support,
protective actions support, alert and notification systems, data automation systems, and
communications systems.

Non-Stockpile Chemical Materiel Project (NSCMP)

Recovered Chemical Warfare Materiel: The FY 2006 budget request includes procurement of
two EDS Phase 2 units and one RRS unit; replacement equipment for the EDS; and equipment
acqguisition and installation for process improvements to the Munitions Assessment and
Processing System (MAPS). Refer to Exhibit P-5A (Procurement History and Planning) for
further delineation/description of requirements.

Recovered Chemical Warfare Materiel: The FY 2007 budget request includes procurement of
one EDS Phase 2 unit; replacement equipment for the EDS; and equipment acquisition and
installation for process improvements to the Munitions Assessment and Processing System
(MAPS) . Refer to Exhibit P-5A (Procurement History and Planning) for further
delineation/description of requirements.
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Procurement/Budget Activity 3 Chemical Demilitarization Process Equipment
FY 04 FY 05 FY 06 FY 07
QUANTITY
COST (IN MILLIONS) 79.2 79.0 116.5 108.8
DESCRIPTION:

This budget activity provides for the design, fabrication, purchase and installation of all process and support equipment used in the incineration disposal facilities
for destroying the unitary chemical agent stockpile. This budget activity also provides for the purchase of equipment and services to support the Chemical
Stockpile Emergency Preparedness Project and the Non-Stockpile Chemical Materiel Product.

JUSTIFICATION:

The FY 2006 budget request procures the following requirements: safety and operational improvements for all operating facilities, mustard treatment equipment
and associated support equipment at Tooele Chemical Disposal Facility, and future engineering change proposals as well as equipment upgrades at Anniston
Chemical Disposal Facility, Umatilla Chemical Disposal Facility and Pine Bluff Chemical Disposal Facility. FY 2006 also procures replacements of obsolete/non-
supportable off-post emergency response equipment for the Chemical Emergency Preparedness Project including equipment for emergency operations centers,
protective actions support, alert and notification systems, data automations systems and communications systems. FY 2006 also procures equipment,
equipment installation, replacement equipment and preplanned product improvements for the Non-Stockpile Chemical Materiel Product.

The FY 2007 budget request procures the following requirements: safety and operational improvements for all operating facilities, closure equipment and
associated support equipment at Toole Chemical Disposal Facility, future engineering change proposals, equipment upgrades and Required Project Modifications
(RPM) as identified by the Project at Anniston Chemical Disposal Facility, Umatilla Chemical Disposal Facility and Pine Bluff Chemical Disposal Facility. FY 2007
also provides for the replacement of obsolete/non-supportable emergency response equipment for the Chemical Emergency Preparedness Project including
equipment for medical support, protective actions support, alert and notification systems, data automation systems and communications systems. FY 2007 also
provides for replacement equipment and preplanned product improvements for the Non-Stockpile Chemical Materiel Product.
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UNCLASSIFIED
REPORTS CONTROL SYMBOL
DD-COMP(AR) 1092 WEAPON SYSTEM COST ANALYSIS EXHIBIT DATE January-05
APPROPRIATION /BUDGET ACTIVITY P-1 ITEM NOMENCLATURE
Procurement/Budget Activity 3 Chemical Demilitarization Equipment
 MANUFACTURER NAME WEAPON MODEL/SERIES/POPULAR NAME
Chemical Demilitarization Equipment
TOTAL COST IN THOUSANDS OF DOLLARS
Weapon System Cost Elements IDENT FY04 Quantity FY05 Quantity FY06 Quantity FYo7 Quantity
CODE UNIT COST  TOTAL COST| UNIT COST TOTAL COST| UNIT COST TOTAL COST | UNIT COST  TOTAL COST
1. Engineering Services N/A 14,679 1,110 1,042 11,055
2. Johnston Atoll Cml Agent Disposal System N/A 0 0 0 0
3. Chemical Agents and Munitions Disposal N/A 2,957 500 0
Facility N/A
4. Tooele Chemical Agent Disposal Facility N/A 25,917 16,514 20,520 16,665
5. Anniston Chemical Agent Disposal Facility N/A 4,257 8,215 18,212 11,753
6. Umatilla Chemical Agent Disposal Facility N/A 779 6,012 10,313 18,283
7. Pine Bluff Chemical Agent Disposal Facility N/A 509 6,012 9,152 4,918
|Sub/T otal Chemical Stockpile Disposal 46,141 40,820 59,739 62,674
10. Chemical Stockpile Emergency N/A 2,038 0 0 0
Preparedness Project On-Post
11. Chemical Stockpile Emergency N/A 30,513 37,136 32,783 36,264
Preparedness Project Off-Post
12. Non-Stockpile Chemical Materiel Product N/A 520 1,024 24,005 9,788
TOTAL 79,212 78,980 116,527 108,726
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BUDGET ACTIVITY 3:

REPORTS CONTROL SYMBOL

PROCUREMENT

UNCLASSIFIED

DD-COMP(AR) 1092 BUDGET PROCUREMENT HISTORY AND PLANNING EXHIBIT DATE January-05
APPROPRIATION /BUDGET ACTIVITY P-1 ITEM NOMENCLATURE
Procurement/Budget Activity 3 Chemical Demilitarization Equipment
CONTRACT DATE OF SPECS SPEC IF YES,
COST ELEMENT/ CONTRACTOR METHOD CONTRACTED | AWARD FIRST UNIT AVAILABLE| REV WHEN
FISCAL YEAR AND LOCATION & TYPE BY DATE |DELIVERY| QUANTITY COST NOow REQ'D AVAILABLE
Tooele Chemical Agent Disposal Facility
Construction, Equipment and Operations Contract 1
EG&G Inc. C/ICPAF USAFSC N/A N/A

FY 2004 Dec 03 25,917

FY 2005 Dec 04 16,514

FY 2006 20,520

FY 2007 16,665
Total

FY 2004 25,917

FY 2005 16,514

FY 2006 20,520

FY 2007 16,665
REMARKS

1) FY06 and FYQ7 procure plant and equipment modifications to complete installation of the Mustard Treatment System and
begin procurement of closure equipment and associated support equipment.

ITEM NO

UNCLASSIFIED

EXHIBIT P-5A




BUDGET ACTIVITY 3: PROCUREMENT
UNCLASSIFIED
REPORTS CONTROL SYMBOL
DD-COMP(AR) 1092 BUDGET PROCUREMENT HISTORY AND PLANNING EXHIBIT DATE January-05
APPROPRIATION /BUDGET ACTIVITY P-1 ITEM NOMENCLATURE
Procurement/Budget Activity 3 Chemical Demilitarization Equipment
CONTRACT DATE OF SPECS | SPEC IF YES,
COST ELEMENT/ CONTRACTOR METHOD | CONTRACTED | AWARD | FIRST UNIT | AvAaiLABLE| REV WHEN
FISCAL YEAR AND LOCATION & TYPE BY DATE |DELIVERY| QUANTITY| COST NOW REQD| AVAILABLE
Anniston Chemical Agent Disposal Facility
Construction, Equipment and Operations Contract 1
CIFFP N/A N/A
Westinghouse

FY 2004 Anniston USAFSC Jun 04 4,257

FY 2005 Jun 05 8,215

FY 2006 18,212

FY 2007 11,753
Total

FY 2004 4,257

FY 2005 8,215

FY 2006 18,212

FY 2007 11,753
REMARKS
1) FY06 and FY 07 procures plant and equipment modifications for engineering change proposals and equipment upgrades as well as

Required Project Modifications.
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BUDGET ACTIVITY 3:

PROCUREMENT

REPORTS CONTROL SYMBOL

UNCLASSIFIED

DD-COMP(AR) 1092 BUDGET PROCUREMENT HISTORY AND PLANNING EXHIBIT DATE January-05
APPROPRIATION /BUDGET ACTIVITY P-1ITEM NOMENCLATURE
Procurement/Budget Activity 3 Chemical Demilitarization Equipment
CONTRACT DATE OF SPECS SPEC IF YES,
COST ELEMENT/ CONTRACTOR METHOD CONTRACTED AWARD FIRST UNIT AVAILABLE | REV WHEN
FISCAL YEAR AND LOCATION & TYPE BY DATE |DELIVERY]|QUANTITY COST NOW REQ'D AVAILABLE
Umatilla Chemical Agent Disposal Facility
Construction, Equipment and Operations Contract 1)
W ashington C/FFP USAFSC N/A N/A

FY 2004 Demilitarization Jun 04 779

FY 2005 Company Jun 05 6,012

FY 2006 10,313

FY 2007 18,283
Total

FY 2004

FY 2005 779

FY 2006 6,012

FY 2007 10,313

18,283

REMARKS

1) FY06 and FY 07 procures plant and equipment modifications for engineering change proposals and equipment upgrades as well as
Required Project Modifications ( e.g.. Mercury Filtration, HD/HT Characterization, Mustard Conditioning (Heating System), Mercury CEMS COTS
Evaluation, Ton Container Rinseout Neutralization, Mobile Thermal Processing and Hydrogen Ton Container Pressure Relief, Metal Parts Discharge Air Lock
secondary waste processing monitor issue, On-site metals analysis ICP-MS, Brine metal removal and CONR Support/Maintenance).

Award dates will be in the May/Jun ti

meframe.

ITEM NO
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BUDGET ACTIVITY 3:

PROCUREMENT

REPORTS CONTROL SYMBOL

UNCLASSIFIED

DD-COMP(AR) 1092 BUDGET PROCUREMENT HISTORY AND PLANNING EXHIBIT DATE January-05
APPROPRIATION /BUDGET ACTIVITY P-1 ITEM NOMENCLATURE
Procurement/Budget Activity 3 Chemical Demilitarization Equipment
CONTRACT DATE OF SPECS SPEC IF YES,
COST ELEMENT/ CONTRACTOR METHOD CONTRACTED AW ARD FIRST UNIT AVAILABLE REV WHEN
FISCAL YEAR AND LOCATION & TYPE BY DATE |DELIVERY|QUANTITY COST NOW REQ'D AVAILABLE
Pine Bluff Chemical Agent Disposal Facility
Process Design 1)
Parsons A/EICPFF USACEHND N/A N/A
Infrastructure and
FY 2004 Technology Group Dec 03 509
FY 2005
FY 2006
FY 2007
Construction, Equipment and Operations Contract 2)
W ashington C/ICPFFIFFP USACEHND N/A N/A
Demilitarization USAFSC
FY 2004 Company Dec 03
FY 2005 Dec 04 6,012
FY 2006 9,152
FY 2007 4,918
Total
FY 2004 509
FY 2005 6,012
FY 2006 9,152
FY 2007 4,918
REMARKS

1) FYO06 and FY 07 procures plant and equipment modifications for engineering change proposals and equipment upgrades as well as
Required Project Modifications (e.g. Mustard Strategy Implementation, Hdyrogen Ton Container Pressure Relief,
Metal Parts Furnal Discharge Air Lock secondary waste processing monitor issue, Mobile Thermal Processing and CONR Support/Maintenance)
Award dates will be in the May/Jun timeframe.

ITEM NO

UNCLASSIFIED

EXHIBIT P-5A




BUDGET ACTIVITY 3:

PROCUREMENT

REPORTS CONTROL SYMBOL

UNCLASSIFIED

DD-COMP(AR) 1092 BUDGET PROCUREMENT HISTORY AND PLANNING EXHIBIT DATE January-05
APPROPRIATION /BUDGET ACTIVITY P-1 ITEM NOMENCLATURE
Procurement/Budget Activity 3 Chemical Demilitarization Equipment
CONTRACT DATE OF SPECS SPEC IF YES,
COST ELEMENT/ CONTRACTOR METHOD CONTRACTED | AWARD FIRST UNIT AVAILABLE | REV WHEN
FISCAL YEAR AND LOCATION & TYPE BY DATE [DELIVERY|QUANTITY| COST NOW REQ'D AVAILABLE
Non-Stockpile Chemical Materiel Product
Mission Area: Recovered Chemical Warfare Materiel
Rapid Response System (RRS) (1)
AED CI/CPFF USAFSC N/A N/A

FY 2004 0

FY 2005 0

FY 2006 Oct 05 3983

FY 2007 0
Explosive Destruction System (2)

Unknown CICPFF N/A N/A

FY 2004 0

FY 2005 0

FY 2006 Oct 05 18573

FY 2007 Oct 06 9176

Total
REMARKS
1) This requirement is for the procurement of one RRS unit.
2) These requirements are for the procurement of two EDS Phase 2 units in FYO6 and one EDS Phase 2 unit in FY07.
Page 1 of 2 Pages
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BUDGET ACTIVITY 3:

PROCUREMENT

REPORTS CONTROL SYMBOL

UNCLASSIFIED

DD-COMP(AR) 1092 BUDGET PROCUREMENT HISTORY AND PLANNING EXHIBIT DATE January-05
APPROPRIATION /BUDGET ACTIVITY P-1 ITEM NOMENCLATURE
Procurement/Budget Activity 3 Chemical Demilitarization Equipment
CONTRACT DATE OF SPECS SPEC IF YES,
COST ELEMENT/ CONTRACTOR METHOD CONTRACTED AW ARD FIRST UNIT AVAILABLE | REV WHEN
FISCAL YEAR AND LOCATION & TYPE BY DATE [DELIVERY[QUANTITY COST NOW REQ'D AVAILABLE
Non-Stockpile Chemical Materiel Product
Mission Area: Recovered Chemical W arfare Materiel
Recovered Chemical Warfare Materiel - Explosive Destruction System (3)
Sandia National C/ICPFF DOE N/A N/A

FY 2004 Laboratory Dec 03 520

FY 2005 Dec 04 258

FY 2006 Dec 05 459

FY 2007 Dec 06 233
Recovered Chemical W arfare Materiel - Munitions Assessment and Processing System (4)

Unknonwn C/CPFF USAFSC N/A N/A

FY 2004 0

FY 2005 Dec 04 766

FY 2006 Dec 05 990

FY 2007 Dec 06 378

Total

FY 2004 520

FY 2005 1,024

FY 2006 24,005

FY 2007 9,788
REMARKS
3) These requirements are for procurement of EDS replacement vessel(s).
4) These requirements are for MAPS pre-planned product improvement (to include hardware upgrades, etc.)
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	Essential emergency preparedness systems in place and operat
	FY 2004 Actual        $1,169,168
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